
Discovery Meetings 
(6-12 months)

Field Surveys 
(3-6 months)

Hydrologic Modeling 
(3-8 months)

Hydraulic Modeling 
(3-7 months)

Development of DFIRM Base Layers 

Floodplain Mapping 
(3-7 months)

Topographic Data 
(2-7 months)

Digital Orthophoto 
Acquisition            

(2-7 months)

Preliminary Maps (mailed to 
communities) (2-3 months)

Open House (1 month)
90-day Expanded Appeal 

Process Start (3-4 months)

90-day Expanded Appeal 
Process End (community 
comments evaluated and 

possibly incorporated)

Final QC Submittal to FEMA 
(3-4 months)

Revalidation Letters (sent to 
communities)

MAPS GO INTO EFFECT

PROJECT KICKS OFF

Indicates  tasks that are 
done concurrently

Overall 
Project 

Schedule

Discovery 
6-12 

months

Data Development
6-16 months

Preliminary Map 
Production
2-3 months

Post Preliminary 
Processing

16-23 months

Total Project 
Timeline = 

30-54 months

          Letter of Final Determination
Community Map Adoption 

(6 months)
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